



Lampiran PO
RFI-KDR-0050/BIT-KDR-Q1AOP2021-DF002
PT. TECHNOLOGY KARYA MANDIRI
Scope of Work : Fiberization | Area :EAST JAVA
Project : - Standard_Fiberize

No	Item Scope of works	Unit	Quantity	Unit Price (IDR)	Sub Total (IDR)	Specification
1	FO Fiberize Hanger Cable Services	Unit	9,000	100.000,00	900.000,00	
2	FO Fiberize Termination Serv <= 12Core	Unit	0,000	300.000,00	0,00	
3	FO Fiberize&Access Tower Mob-Demob	Unit	0,000	5.000.000,00	0,00	
4	FO Fiberize New Cable <=24 Core Services	Unit	22,000	13.500,00	297.000,00	
5	FO Fiberize New Cable <=96 Core Services	Unit	0,000	14.500,00	0,00	
6	FO Fiberize Collo <=24 Core Services	Unit	9509,000	7.000,00	66.563.000,00	
7	FO Fiberize Collo <=96 Core Services	Unit	0,000	8.000,00	0,00	
8	FO Fiberize Dismantle&Instalation Clamp	Unit	0,000	105.000,00	0,00	
9	FO Impv Mob-Demob	Unit	0,000	13.000,00	0,00	
10	FO Impv Instalation Clamp	Unit	0,000	84.000,00	0,00	
11	FO Access Tower Mob-Demob Integration	Unit	0,000	1.000.000,00	0,00	
12	FO Access Tower Mob-Demob Rectification	Unit	0,000	500.000,00	0,00	
13	FO Fiberize Collo Cable Tracing&Repair	Unit	3946,000	500,00	1.973.000,00	
14	FO Fiberize Pole 7m,Helical Deadend Serv	Unit	0,000	1.210.000,00	0,00	
15	FO Fiberize Pole 7m,Clamp Deadend Serv	Unit	0,000	1.210.000,00	0,00	
16	FO Fiberize Pole 9m,Helical Deadend Serv	Unit	0,000	1.510.000,00	0,00	
17	FO Fiberize Pole 9m,Clamp Deadend Serv	Unit	0,000	1.510.000,00	0,00	
18	FO Fiberize Install Pole & Acc Serv Rect	Unit	0,000	275.000,00	0,00	
19	FO Fiberize Add Foundation Serv	Unit	0,000	190.000,00	0,00	
	TOTAL				69.733.000,00	
	DIBULATKAN				69.733.000,00	